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Mr. Steven W. Slaten

U.S Department of Energy
Rocky Flats Plant

Building 116

P. O. Box 928

Golden, Colorado 80402-0928

RE: Request for Extension, OU-4 Final Phase II RFI/RI Work Plan
Dear Mr. Slaten,. .

'The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Managemse
Division (the Division) has received DOE’s request for extension for delivery of the referenced work piz
As previously agreed within the OU-4 IM/IRA Working Team, the Division acknowledges the affects
delays in the transmittal of U. S. Environmental Protection Agency (EPA) comments to work plan revisic
and hereby grants the requested extension.

Please be advised, however, that the Division as lead regulatory agency for OU-4 will not approve any furth.
extensions to schedules based on delayed transmittal of support agency comments. DOE will be expect:
to proceed with the revision of future IAG deliverables and will not be required to incorporate commen
delivered to DOE in a untimely manner.

The Division agrees to a "day-for-day" extension and to establish a revised milestone date twenty-t
working days from the formal transmittal date of EPA comments to DOE. The comments were directed
the Division and are being forwarded to DOE under separate cover today, August 5, 1994. Consequen:
the revised milestone date, based on twenty-two working days from today’s date, is September 7, 1994.

If you have any questions concerning the revised milestone, please contact Harlen Ainscough of my staff
692-3337. -

Sincerely,

IR SR

Joe Schieffelin, Leader
) Rocky Flats JAG Unit
I Hazardous Waste Control Program
lcc:  Daniel S. Miller, AGO
! Steve Tarlton, RFPU
? ' Martin Hestmark, EPA
f Arturo Duran, EPA
Frazer Lockhart, DOE ADMIN RECORD e
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